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STAT
Cullinet General Ledger (CGL) Implementation - , ‘
Objectives, Tasks, and Sub-Tasks - 11 April 1986 i
PHASE I .
Objective: CGL Software Familiarization _ 3/3 - 4/30 o
Tasks: . Completed except Item I.D.4.
A. Review GL51 Class Aids "Introduction to GL" 3/3 - 3/9. All ' ‘ i~
. Completed . O
1. Review system definition
| ‘
l 2. Review journal entry 1
3. Review posting cycle processing -
4. Review financial reporting
B. Review GL52 Class Aids, "System Definition" ' 3/10 - 3/16 All : I.A.
Completed
1. Review System control parameters
2. Review organizational data and processing controls
3. Review chart of accounts definition Q
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C. Review GL53 Class Aids, "GL Posting Cycle Reporting" 3/17 - 3/23 All I.B.

1.

2.

3.

Completed
Review user-defined posting cycle reports

Review additional reporting concepts

Review CULPRIT reporting

Install the Software 2/24 Bret, Jack

1.

2,

3.

6.

7.

Weekly Status O

: e -
7//8 - lj&LISz nol WWWQW

Cul’pn# 72 Stme_probs 13) s syt softrart
Ensure 1pstallation by Cullinet Reps is successful el sure ,(/’ PTC wao ﬂzPPa‘”(” net |

Make arrangements for installation

Schedule the installation

Double check the proper installation of the EXECS (T [Ctare ’3\
(See Attachment No 1) :

Test on-line standards (using GTCC)
Prepare Culprit reports. (See Attachment No 3,

®"Culprit Library of Routines®, Table 1-1) -
execute as needed

Run selected GL batch programs (See Attachment No 4,
"Culprit Library of Routines", 'rable 2-1) - O
execute as needed

Correct any installation discrepancies
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E. Execute Cullinet Demonstration Model (GTCC) 3/24 - 4/23

1.

2,

3.

6.

Completed
Reexamine critical screens (using Cullinet *"Guide to
Implementation® - See Attachment No 2)

Study Lab. exercises in Work.Books for GL51, GL52, and GL53 -

Practice data input (using Cullinet General Reference 3/17 - 4/30
Manuals Vol I and Vol II as a guide) ) Completed
Prepare Culprit reports (See Attachment No 3, 4/15 -~ 4/30
"Culprit Library of Routines", Table 1-1) . Completed
‘Run selected batch programs (See Attachment No 4 4/15 - 4/30
"Culprit Library of Routines", Table 2-1) Completed
.
Check CGL database space statistics daily Continuous

(a) See Attachment No 5

F. Attend Cullinet Training Course GLS4  4/24 ~ 4/25

"Transaction Processing" . Completed
G. Attend Cullinet Training Course GL58 4/28 - 4/30
"Technical Introduction to GL" ‘ Completed
3

All

All

"~ Jack

Jack

Jack, Bret

Nina, Jack
Dick

Raren,‘Jack
Bret
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PHASE II
Objective: 1Initial System Definition Test and Evaluation 4/28 - 8/15 ' I1.P.
(Ic staff Model) (Scope is to test G.L. balances
and reports with limited test of detail transactions)
Tasks:
A. Define the System Features Réquired to Accomplish the 4/28 - 6/30
Objective
1. Identify the organization for the initial system B Wﬂ(— All . @
definition, test & evaluation model } .

(a) IC staff

2, Verify knowledge of current selected organization 4/14 =~ All I1.A.3
with all team members 5# : :
(a) Read available file material
3. Arrange for briefing on selected oréanization'a ) 4/14 - 4/18 Nina ) ITI.A.2
operations and functions (set for 5/5) Completed,ﬁ/ :
4. Develop the structure of the account key Completed Nina IT.A.5/I1.A.6/11.A.9
(Org - Acct - Center) :
5. Identify the IC Staff "Orgs® for: Completed Mina - II.A.1 ‘
(a) Annual Appropriations o
(1) See Attachment No 6 : . : ‘
(b) Reimbursement activities @

(1) See Attachment No 6
(c) Working fund advances
(1) See Attachment No 6

.4
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6. Define control structures for each organization 5/29 All I1.A.7/II.A.9
(1) See Attachment No 7 .
(a) Define low level centers ' "5/4 alt but Sam 4/(5& d])u_,
(1) 42 low-level centers _#3/ all ﬁWM
(b) Define summary centers also adltled SRS
(1) one summary center ’ .
(c) Define consolidated centers, if required . an
(1) Not applicable for IC Staff
7. Define reporting structures 5/%/30 All IT.A.6/II.A.10
(a) TBD (very little work) Q .
8. Identify, define, and code the user required reports 6/16 - 6/30 All II.A.7
to be produced in Phase II (See Attachment No 8) '

(a) Identify the system produced reports that require 90% completed Nina
no additional coding .
(1) See Attachment No 8 - General Ledger Reports
(except distribution journals) ~
(a) Eight reports have been identified— —. /
(b) set up screens for these reports 5/22 - 5/30
6/9 - 6

Nina

5/27 (77:1,( Pl L’rm(p&k
Bad Shest Starfel

{b) Identify and define those reports that require
additional coding

5/1 - 6/30 All [” B ‘””mfwld‘

(1) See Attachment No 8 - Monthly Subsidiary W WWJW’J{/W&"‘M
Ledger Reports ; -+ /wﬁMf
(a) cullinet Culprit Training -~ 6/6 ' Jack,Raren W+Muu1 it to
(b) Eighteen reports have been identified - 5/5 - 5/9 JIn ;wd week_)
o code these reports
(c) Representative Report Analysis Nina,Jack
q‘\‘ﬁ/—"(d) Representative Coding and Test Jack

oy
- | ’ Lok ted#5
mﬁ%‘ @ WJH«J # VWM’UL by /LE&G/, (e )
¢ dortid by @m«b £4fro At
W Aome bt —fpnatd s e 3003 R
o5, 1199 WAZW% L 4301/1» Uepe AT

YU 341y

1h s /7 D) %
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(c) Define new reports that will require design and

coding
(1) Identify these new reports
(2) Design the new report layouts
(3) Code the new reports
(a) Specific new reports are TBD

9. Define the chart of accounts for the IC Staff

(See Attachment No 9) (5 orgs)
(a) Identify accounts associated with other
software packages

10. Establish account/low-level center relationships

(a) To be established on-line

11. Define the date calendar
(a) Prepared on-line

12. Define the types of accountihg information required M

(a) Number of years history to be loaded
(1) N,A

(b) Number of budgets
(1) N.A.

C::::Bubledgets

" (1) To be established on-line

(d) Analysis and exception reports
(1) TBD

(e) Reconciliations
(1) TBD

(£) Consolidati

(g) Statistical accdﬁnts
(1) N.A.
(h) Other

11853, uﬁ Mﬂ#

(1) N.A, — ()VUMuJﬂL — é be stk LQZ)}MMMM

5/1 - 6/30 All |

: , - |
Listing 004 ©) arnc SLrD/' '7//8 -ngt v adl |

Cadprit fiv
'7//@ )Y 0+Jf bf Fund Reph.—EhITT
éf SA& - 5/21 Nina,Dick
Z;‘/ all prplite &xcapfl SKS

\é//i - ermptifeol  but hrdy Aeviewwns:

.5‘/3/ all c«mﬂuﬁ* evept'srRs

Nina

II.A.G/II.A.Q

Nina, Dick IT.A.8/11.A.9

5//3 (’f%\d;&r ledl /fzv al (’)/E‘I‘PIL S{Jg f pras pif pad -

5/9
, - 5/9
SR

1207, 1200 - 5/9

TDB
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//8 "W
/
Analyze requirements for on-line summary acco

5/19 - 5 31 II.A.6/1I1I.A.7
and define summary structures and acronyms ﬁ -2 a/mc/s aléfj WM

/31~ 0o act s Hlw B
Define journal entries itz At 6/12 - 6/18 Nina, Dick ﬁj
(a) Standard Journal entries 22 e wtiat -
(1) 8D ik wawld b 57D f;rﬁw) fﬁtuﬁ) me
(b) Repeating Journal entries 6//2 }Q/IQ L/Lppﬂg/z ey V/f”,, qead wz/]?"'('AL
(1) TBD

N"L
(c) .(I;);Jr;:; entry ID numbers Q‘//zz Wﬂ ij‘ Ogy thus fhﬁﬁ(_) Ocﬁ*

,’le-g-. ‘Select system tepott optionsj“ E(A_) 6/7 - 6/10 Q
16. Review system design for IC Staff with Cullinet 6/19 - 6/20 All
Representatives
17. Take a backup of database 6/20 Bret, Jack
T N —— e —— ———
T B, Determine the Input to be Used in Testing the Defined 6/16 - 1/25 — - — -
System KQ’CVQL
5}%{10”(—1}1‘. Determine what to test - 6/23 Dick %u
5
2.4 1ét the features (functions to be tested using the Dick II.B.1 [aM

95% Completed
Fiscal Accounting and Reporting

(1) Fund availability
(2) Fund distribution
(3) Fund application Q
(4) Fiscal reporting
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Financial Accounting and Reporting

(1) Assets

(2) Liabilities

(3) U.S. Government investment

(4) Memorandum accounts

(5) F&A reporting
(a) System generated reports
(b) User defineiLteports

. 4& S 4/264.’7
3. Define the dataf®to be used for the test i ~6/16— 20" Nina, Dick

iscal accounting and reporting
(1) Receipt of quarterly apportionment
(Supplemental or Continency Resolution)

(2) Receipt of Advances from OGA

(3) Reimbursement receipts

(4) Recording Treasury warrants

(5) Allotments

(6) Obligations

(7) Expénditures

(8) Adjustments

(9) System generated reports
(10) User-defined reports

(b) Financial Accounting and Reporting

(1) cash .

(2) Receivables

(3) Advances

(4) Property

(5) Miscellaneous Assets

(6) Accounts Payable

(7) Accountability to OGA

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100060044-9
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(8) Other Liabilities
(9) Income (Reimbursements)
(10), Miscellaneous Memo Accounts
(11) Financial Reporting
(a) system Generated reports
(b) User defined reports "

h;igy the types of transactions to be processed o 30"7/2 Nina, Dick

90% Completed
+ Travel
(1) Advances
(2) Accounting
b. Contracts
(1) Governmental and Non-Governmental
(2) Maintenance and Service
(3) Procurement

(4) Other l -
c. Rental Transactions — /M0 ﬁtﬂﬁgbp'/g /{_
d. Purchase Orders

e. Reimbursements (1080's)

f. OGA Advances

d. Expenses

h. Collections and Disbursements
i. Other (TBD)

_ 7/(3- 1726
5. Spﬁcify the data to be used for the test 6_=.6/30- All
# A minimum of five transactions for each type of
,+ﬁﬁ£?/ transaction listed in I1,B.3 and II.B.4 will be
2 processed so as to record entries in each GL account.
These transactions will be based upon sample data
fabricated for the IC Staff Model.

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100060044-9
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: '7/3 - 7/15
ﬁ%é?*ﬁ&epate a representative number of typical input ~67/16—=6/30" All ITI.B(All)
s documents
a. Sample input data will be developed at a later date
(see II.B.5 above)
v 743‘ 728
efine adequate control and balancing procedures iad Nina,Dick

a. Post test transactions to a worksheet - show
= dollar totals
b. Run the posting cycle (how many?)
c. Produce a Trial Balance
d. Check Trial Balance against worksheet
(pre-determined totals)
e, Prepare detailed reports and check against worksheet
f. Check rejections to appropriate reports ’ (:)

8. Evaluate the need for additional edits « 7/3 - 7/25 Jack
a. IDD usage
b. field Sye
c. Numerics

‘9, Identify job streams for test 6/23 - 7/4
10. Review decisions 7/23 - 1/25 All
C. Set Up Data Processing Standards and Procedures v Not Applicable in Phase II
1. Establish data processing requirements Not Applicable in Phase II

(a) Review material covered in technical
indoctrination course

{b) Study the systems guide . . “S'A@ ) ) ‘
7/78 - Ran [0 pf] b ﬁ**smﬁu' 0Y6 ( q
l§> ! :z;7fD/UC39*3 é?f y 5 fvﬂ7/é1~4 ol 53( l&”lﬁ ﬁ%D /Lﬂk’/’/?LJ)Lfg -
. : 0 postim +ny o bPur :
A " " o o ke Sure Lver) aeet otk ¢ hit

10
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(c) Determine user needs (IC Staff test criteria)
for processing schedules :
(1) paily bi-weekly, weekly, monthly, quarterly,

semi-annual, annual postings

(2) paily system definition maintenance
(3) Monthly, quarterly, annual required reports
(4) Data purge to history file
(5) Daily review of system produced reports.
(6) See II.C.2(a) below

(d) Establish processing schedule

2. Create required job streams
(a) List the jobs to be run
(1) Include job streams for item II.C.1l(c) above
(b) Copy/modify JCL
(1) TBD )
(c) List all JCL streams
(1) TBD

Develop Interfaces and Conversion Programs, If Required
(This task is necessary if non-Cullinet software is going
to be used to feed data into the system or if data is
going to be converted from an existing system for the

IC Staff Model. It will be more applicable during later
Phases of the CGL Implementation Plan)

1. Develop required conversion programs
(a) Determine what data (if any) needs to be converted
(b) Write the programs required to convert the needed data
(c) Code and test the programs
(d) Develop documentation for the conversion programs

11

Not Applicable in Phase Il

Not Applicable in Phase IT
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E.

F.
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2. Develop required interface programs
(a) Review data (if any) to be passed from system to system
(b) Develop program specifications, as required
(c) Code and test the programs
(c) Develop documentation for the interface programs

Determine and Implement Security Requirements

(pata to be used for the IC Staff Model test will be
unclassified. This task will be more significant in later
phases of the CGL Implementation Plan.

‘Not Applicable in Phase II

1. Determine security requirements for IC Staff Model test
2. Establish preliminary security procedures, if required
3. Extend the security procgdures, as required

4. Review application specific security, if applicable

Set Up the Test Database for the IC Staff Model 4/8 £ 4/22 Jack, Bret
9 Completed
1. Determine the size of the test database 2/3 - 2/7 Jack
2. In coordination with CDS, physically allocate space
and initialize the test database 4/8 /15 Jack, Bret
3. Set up the base test system in coordination with DBCC 4/15(:/4§22 Jack, Bret

a. Execute the system definition parameters

b. Enter master file information

c, Enter other pertinent information

d. Save the test database (coordinate with DBCC)

12
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G. Run the Test (see Task II.B, this Phase)

1.

2.

6.

7.

Enter the sample transaction package (input document)
into the Jjournals

Execute all relevant inquiries

Perform posting cycle processing

(a) Run all selected batch jobs (See Attachment No 4)
(b) Review output from batch jobs

Prepare selected Culprit reports (e.g. Trial Balance)
(See Attachment No 3)

Optionally, restore database, modify input data, and
repeat this task

Document the results of the test
(See Attachment No 10, Section V)

Review results with Cullinet Support Rep

Develop Documentation

1. Establish policy for documentation

2.

(a) Set documentation standards
Determine user documentation

(a) Design coding forms
(b) Design procedural documentation

13

7/17 - 8/10
7/17 - 8/10
7/21 - 8/10
7/17 - 8/10
7/21 - 8/10
7/17 - 8/10
8/3 - 8/10

&/7 - 8/10

All

All

All

All

All

All

All

All

8/11 - 8/12 Karen, Tom, Nina,

Jack, Dick, etc.
All

Not applicable in Phase II
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3. Determine data processing documentation
(a) Document JCL streams
‘(b) Write operator's run book
(c) Construct system diagram
4. Document'an "Issues List" for Phase II
I. Evaluate and Report the Results of Phase II Actions
(See Attachment No 10, Section V)
1. Evaluate the results of Phase II (Emphasize test data)
2. Review the results of Phase II actions with:
(a) ABE Team members
(b) Cullinet Support Reps
(c) BARS Project Leaders
3. Publish Phase II results
4. Obtain approval to proceed to Phase IIT

J. Preparation for Phase III - db sizing

14
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Not applicable in Phase 11

4/28 - 8/15
8/11 - 8/15
8/3 - 8/11
8/11 - 8/12
8/11 - 8/15
8/15 - 8/15
—BA
€/4

All

All

All

All

All
All

Bret, Jack

II.A. - 1I1.G.

II.A. - II.G.

4
11.G.6
II.G.6

I1.G.7

II.G.6

I1.I1.2(¢c)

O




